

MPLADS Project Sanction & Progress Report

Ministry of Statistics & Programme Implementation - Local Area Development (synthetic demo format)

1. Project Information

Project ID	MPLADS-PN-001
Project Name	Road Development — Pune
Category	Road Development
Location	Sinhagad Road, Ward 34, Pune
District	Pune
Constituency	Pune
Implementing Agency	Municipal Works Department
Description	Strengthening and widening of a 2.4 km internal road including base course, asphalt surfacing, side drains and road furniture for the Sinhagad Road residential belt.

Coordinates: 18.4813, 73.8113

Administrative approval was granted vide Sanction Order No. MP/2024/PN/118 dated 12 Feb 2025 (Annexure A). The work order was issued on 24 Mar 2025 (Annexure B).

2. Financial Details

Sanctioned Amount	₹18.5 lakh
Released Amount	₹16.0 lakh
Expenditure	₹14.2 lakh
Remaining Amount	₹4.3 lakh
Budget Revisions	2

Revision 1 (Oct 2025): quantities for drainage increased. Revision 2 (May 2026): rate revision for bituminous items.

3. Payment Schedule

Payment Date	Amount (₹)	Description	Voucher No.
12 May 2025	3,00,000	Mobilisation advance	V-1187
05 Aug 2025	4,90,000	Stage payment 1 - sub-base	V-1256
21 Aug 2025	4,95,000	Stage payment 2 - drainage	V-1261
01 Sep 2025	1,35,000	Material supply	V-1270
Total	14,20,000		

4. Timeline

Sanction Date	12 Feb 2025
Start Date	31 Mar 2025
Original Deadline	30 Mar 2026
Revised Deadline	31 Oct 2026
Delay Days	180
Extension Requests	2
Reporting Period	31 Mar 2026 to 26 Sep 2026

Extension 1 was requested on 12 Mar 2026 (monsoon disruption) and Extension 2 on 20 Jul 2026 (utility shifting).

5. Physical Progress

Planned Progress: 88%

Progress: 62%

Milestones

Milestone	Planned Date	Status
Site clearance	30 Apr 2025	Completed
Sub-base	30 Aug 2025	Completed
Drainage works	28 Nov 2025	Completed (late)
Base course	28 Jan 2026	In progress (70%)
Asphalt surfacing	30 Mar 2026	Not started
Road furniture	30 Apr 2026	Not started

6. Annexures

Annexure A - Sanction Order No. MP/2024/PN/118

Annexure B - Work Order dated 24 Mar 2025

Annexure C - Utilization Certificate (interim) for the period ending 31 Jul 2026

Annexure D - Geo-tagged photographs of progress (12 images)